
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.yy
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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000144
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 28-May-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement QA observed mechanical testing of the following PQRs:

HP200776, 1G SMAW on HPS 485W using Lincoln Excalibur 9018M MR, 

AWMT failed - HAZ Charpy pending

HP200777, 3G SMAW on HPS 485W using Lincoln Excalibur 9018M MR, 

AWMT failed - HAZ Charpy pending

HP200779, 2F SMAW on HPS 485W using Lincoln Excalibur 9018M MR, 

appeared to comply

HP200781, 4F SMAW on HPS 485W using Lincoln Excalibur 9018M MR, 

appeared to comply

HP200782, 1G GMAW using the Closed-rib Gantry with SM-70 electrode, 

appeared to comply

HP200783, 1G GMAW using the Closed-rib Gantry with JM-56 electrode, 

appeared to comply

HP200785, 1G SAW using the Closed-rib Gantry with S-737+H14 

electrode, appeared to comply

QA observed welding of the following PQRs:

HP200778-1, 4G SMAW on HPS 485W using Lincoln Excalibur 9018M 

MR, welding is complete.

HP200779-1, 2F SMAW on HPS 485W using Lincoln Excalibur 9018M 

MR, welding is complete.

HP200781-1, 4F SMAW on HPS 485W using Lincoln Excalibur 9018M 

MR, welding is complete.

2 Quality Assurance Inspectors per shift 2 AM (Berger+McClary)

0 PM

3 Logistics Based upon the unexpectedly large workload, David McClary operated in an 

inspector capacity on the shop floor.

Inspected By: McClary,David Quality Assurance Inspector
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Reviewed By: Lowry,Patrick QA Reviewer

TL-6042,Daily Project Journal Page 2 of 2


